
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

CNQ037 Pay Period:  11/21/2016Contract: Estimate Number: 0003 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Jones Bros., Inc.Contractor:

Contractor's
Address:

PO BOX 727
MOUNT JULIET,  TN   37121

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/02/2016

09/21/2016

%

$0.00

404.0

212.0

212.0

52.48

%Percent Complete($):

%Percent Behind:

ROANE

35.89

Date Notice to Proceed: 05/23/2016

06/30/2017

$1,619,859.80

$1,619,859.80

$335,623.59 $44,706.07$290,917.52

$0.00

$0.00Test Report Payment Adjustments:

$335,623.59 $290,858.32 44,765.27

$335,623.59 $44,706.07$290,917.52

$0.00 $0.00

$-59.20 $59.20

$0.00 $0.00

The construction of a concrete I-Beam bridge on Margrave Dr

16.59

20161220

Project(s): 73950-3544-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BRZE-7300(22)100.00 00808044,765.2773950-3544-94 80The construction of a concrete I-Beam bridge on Margrave Dri

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73950-3544-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.100

0.500

$3,000.00

$15,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

73950-3544-94 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

73950-3544-94 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

73950-3544-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

160.68160.680

153.11153.110

73950-3544-94 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73950-3544-94 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

73950-3544-94 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

73950-3544-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $180,000.00

0.000

0.500

$0.00

$90,000.00

201-01 CLEARING AND GRUBBING

73950-3544-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

73950-3544-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $15.00

0.000

174.000

$0.00

$2,610.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(12", STA. 55+50)

73950-3544-94 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $7.00

126.780

286.220

$887.46

$2,003.54

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

73950-3544-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,230.000 $5.00

340.000

340.000

$1,700.00

$1,700.00

202-08.10 REMOVAL OF CURB
(DESCRIPTION)/(STA. 55+40 TO
57+55 & QUEEN ST.)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

430.00 456.00456.00 26.000.0073950-3544-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $5.00

26.000

456.000

$130.00

$2,280.00

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(STA. 51+20 TO
53+50)

73950-3544-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,938.000 $15.00

1,815.220

1,815.220

$27,228.30

$27,228.30

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

73950-3544-94 0100 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

73950-3544-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $40.00

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

73950-3544-94 0100 9003 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

73950-3544-94 0100 0100 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

73950-3544-94 0500 0570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

367.000 $10.00

0.000

0.000

$0.00

$0.00

204-02.01 DRY EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73950-3544-94 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

73950-3544-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

73950-3544-94 0500 0580 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $200.00

0.000

0.000

$0.00

$0.00

204-04.01 ROCK EXCAVATION (BRIDGES)

73950-3544-94 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $300.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

73950-3544-94 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $360.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

73950-3544-94 0500 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $18.00

0.000

0.000

$0.00

$0.00

204-05 ROCK DRILLING (BRIDGES)

73950-3544-94 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $15.00

1.300

1.300

$19.50

$19.50

209-05 SEDIMENT REMOVAL

73950-3544-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $6.00

0.000

120.000

$0.00

$720.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 2.000.0073950-3544-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $275.00

2.000

2.000

$550.00

$550.00

209-09.40 CURB INLET PROTECTION (TYPE
1)

73950-3544-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $550.00

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

73950-3544-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

73950-3544-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,483.000 $26.00

401.450

559.430

$10,437.70

$14,545.18

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

73950-3544-94 0500 0600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $35.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

73950-3544-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

529.000 $95.40

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

73950-3544-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

347.000 $99.60

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73950-3544-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

73950-3544-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

73950-3544-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

73950-3544-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $600.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

73950-3544-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $75.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

73950-3544-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

73950-3544-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73950-3544-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

73950-3544-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $126.50

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

73950-3544-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

73950-3544-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

73950-3544-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

73950-3544-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

73950-3544-94 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $200.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73950-3544-94 0500 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84,225.000 $0.90

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

73950-3544-94 0500 0620 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $500.00

0.000

0.000

$0.00

$0.00

604-03.01 CLASS A CONCRETE (BRIDGES)

73950-3544-94 0500 0630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,116.000 $1.00

0.000

0.000

$0.00

$0.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

73950-3544-94 0500 0640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $290.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

73950-3544-94 0500 0650 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

278.000 $500.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

73950-3544-94 0500 0660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,082.000 $7.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

73950-3544-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73950-3544-94 0500 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

819.000 $37.00

0.000

0.000

$0.00

$0.00

606-02.03 STEEL PILES (10 INCH)

73950-3544-94 0500 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $120.00

0.000

0.000

$0.00

$0.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

73950-3544-94 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

485.000 $43.00

0.000

527.080

$0.00

$22,664.44

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

73950-3544-94 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $35.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

73950-3544-94 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $30.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

73950-3544-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,100.00

0.000

0.000

$0.00

$0.00

611-02.11 JUNCTION BOX, TYPE 2

73950-3544-94 0100 0270 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,600.00

0.000

1.160

$0.00

$1,856.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)
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Estimate Summary to Contractor Report

Print Date: 12/21/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 40.0040.00 0.000.0073950-3544-94 0100 0280 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $2.00

0.000

40.000

$0.00

$80.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

73950-3544-94 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,600.00

0.000

0.000

$0.00

$0.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

73950-3544-94 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

0.000

$0.00

$0.00

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

73950-3544-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,300.00

0.000

2.000

$0.00

$10,600.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

73950-3544-94 0500 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,057.000 $178.00

0.000

0.000

$0.00

$0.00

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

73950-3544-94 0500 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

213.000 $100.00

0.000

0.000

$0.00

$0.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

73950-3544-94 0500 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

213.000 $100.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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Estimate Summary to Contractor Report

Print Date: 12/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73950-3544-94 0100 0320 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,300.000 $6.00

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

73950-3544-94 0100 0330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,570.000 $8.00

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

73950-3544-94 0100 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $750.00

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

73950-3544-94 0100 0350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $500.00

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

73950-3544-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $62.50

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

73950-3544-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $78.13

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

73950-3544-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $19.00

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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73950-3544-94 0100 9018 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.50

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

73950-3544-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,850.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

73950-3544-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

73950-3544-94 0500 0720 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

873.000 $30.00

0.000

0.000

$0.00

$0.00

707-07.01 CHAIN-LINK FENCE (BRIDGES)

73950-3544-94 0100 0400 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $160.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

73950-3544-94 0500 0730 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $400.00

0.000

0.000

$0.00

$0.00

709-04 REINFORCED CONCRETE SLOPE
PAVEMENT

73950-3544-94 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $40.00

0.000

21.360

$0.00

$854.40

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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0.00 20.4920.49 0.000.0073950-3544-94 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $40.00

0.000

20.490

$0.00

$819.60

709-05.08 MACHINED RIP-RAP (CLASS B)

73950-3544-94 0500 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $25.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

73950-3544-94 0500 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $5.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

73950-3544-94 0100 0430 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

1.000

$0.00

$1.00

712-01 TRAFFIC CONTROL

73950-3544-94 0100 0440 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

207.000 $12.25

0.000

207.000

$0.00

$2,535.75

712-06 SIGNS (CONSTRUCTION)

73950-3544-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $9.75

0.000

96.000

$0.00

$936.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

73950-3544-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(W7-6
WITH PLAQUE)
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73950-3544-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $325.00

0.000

0.000

$0.00

$0.00

713-16.50 REMOVE AND REPLACE SIGN
(DESCRIPTION)/(STOP SIGN)

73950-3544-94 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $18.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

73950-3544-94 0100 0490 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.400 $5,000.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

73950-3544-94 0100 0500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,000.00

0.000

1.000

$0.00

$80,000.00

717-01 MOBILIZATION

73950-3544-94 0100 0510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,000.00

0.000

1.000

$0.00

$55,000.00

722-01.01 FIELD OFFICE (TYPE 1)

73950-3544-94 0100 0520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $3.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

73950-3544-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $6.00

100.000

400.000

$600.00

$2,400.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(SLOPE/OUTFALL PROTECTION)
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3.20 3.203.20 0.000.0073950-3544-94 0100 0540 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $18.50

0.000

3.200

$0.00

$59.20

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

0.000.000

59.203.200

73950-3544-94 0100 0550 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $5.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

73950-3544-94 0100 0560 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,200.000 $3.65

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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